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COST ($ in Thousands)
FY 2001 

Actual
FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

0131 Initial Operational Test and Evaluation 91,263 107,376 81,726 106,280 91,664 93,060 99,291 Continuing TBD

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note:  In FY 2003, Project 670131, F-15E First Shooter (ALR-56C Processor Upgrade) includes new start efforts.

(U) A. Mission Description
The F-15E is the most versatile fighter in the world today.  Configured with conformal fuel tanks (CFTs), the F-15E can deploy worldwide with minimal tanker 
support and arrive combat-ready.  The F-15E retains air superiority capability and adds systems, such as Low Altitude Navigation Targeting Infrared for Night 
(LANTIRN), to meet the requirement for all-weather, deep penetration, and night/under-the-weather, air-to-surface attack.  The F-15E's avionics, armament, airframe, 
and engines must be improved to maintain its superiority against the threat into the next century.  The threat includes a new generation of aircraft possessing 
all-weather detection and kill capabilities.  Avionics updates (exploiting proven technological advances) will be incorporated into the F-15E providing expanded 
capability and supporting an updated and fully integrated electronic warfare suite.  This will increase the offensive and defensive capability and survivability of the 
F-15E.  The F-15E PE also funds RDT&E activities for PE 0207130F, F-15A-D.

(U) FY 2001 ($ in Thousands)
(U) $21,436 Continue Operational Flight Program (OFP) development efforts.
(U) $16,382 Advanced Display Core Processor Development (ADCP) (formerly OFP effort).
(U) $17,772 Continue flight test of the OFP and flight testing of improvements initiated in prior years.
(U) $17,347 Continue integration of the Smart Weapons.
(U) $6,000 Continue developments attributed to Diminishing Manufacturing Sources (DMS) (Obsolete Parts).
(U) $7,250 Initiate  BOL integration into F-15 A-D (per FY 2001 Congressional Add).
(U) $1,780 Complete development of the Combat Identification (ID) System.
(U) $3,122 Continue integration of the Joint Helmet Mounted Cuing System (JHMCS).
(U) $174 Continue development of the Electronic Counter-Counter Measures (ECCM).
(U) $91,263 Total
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(U) A. Mission Description Continued

(U) FY 2002 ($ in Thousands)
(U) $37,005 Continue OFP development efforts.
(U) $19,924 Continue flight testing of improvements initiated in prior years.
(U) $6,297 Complete developments attributed to DMS (Obsolete Parts).  Funding for this effort is moving to Material Support Division (MSD) at 

Warner-Robins Air Logistics Center (WR-ALC).
(U) $23,396 Continue development of ADCP (formerly OFP effort).
(U) $12,060 Complete integration of the Smart Weapons.
(U) $500 Complete integration of the JHMCS.
(U) $7,000 Initiate F-15 Block Upgrade Program.  ( FY02 Congressional Add.)
(U) $1,194 Complete development of the ECCM.
(U) $107,376 Total

.

(U) FY 2003 ($ in Thousands)
(U) $36,590 Continue OFP development efforts.
(U) $16,764 Continue flight testing of improvements initiated in prior years.
(U) $21,372 Continue development of ADCP (formerly OFP effort).
(U) $7,000 Initiate ALR-56C Processor Upgrade.
(U) $81,726 Total

(U) B. Budget Activity Justification
The F-15E, which received contract award approval in FY84, is an operational aircraft and therefore the development activities in the Program Element are included in 
Budget Activity 7, Operational Systems Development.

(U) C. Program Change Summary ($ in Thousands)
FY 2001 FY 2002 FY 2003 Total Cost

(U) Previous President's Budget 68,228 101,439 69,036 TBD
(U) Appropriated Value 68,860 101,439
(U) Adjustments to Appropriated Value

a. Congressional/General Reductions -482 -1,063
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(U) C. Program Change Summary ($ in Thousands) Continued
FY 2001 FY 2002 FY 2003 Total Cost

b. Small Business Innovative Research -1,915
c. Omnibus or Other Above Threshold Reprogram 21,618
d. Below Threshold Reprogram 3,332
e. Rescissions -150

(U) Adjustments to Budget Years Since FY 2002 PBR 7,000 12,690
(U) Current Budget Submit/FY 2003 PBR 91,263 107,376 81,726 TBD

(U) Significant Program Changes:
Funding (FY01):


OFP Development $21.436M - Realigned funds from OFP budget to the F-15 Flight Test budget to fund OFP flight tests.  Includes $5.618M that was part of the 
ADCP FY01 Congressionally approved reprogramming from 3010, BP10 to 3600. $.148M Small Business Innovative Research (SBIR) was applied against OFP.  
$.382M was realigned from OFP to ADCP.  $.174M was realigned from OFP to ECCM to cover ECCM Award Fees.
Flight Test $17.772M - Realigned funds from OFP budget to fund OFP flight tests.
BOL Integration $7.250M - FY01 Congressional add to fund F-15 R & D tasks.
ADCP $16.382M - FY01 Congressionally approved reprogramming from 3010, BP10 to 3600.  $.382M realigned from OFP to ADCP.


Funding (FY02):


OFP Development $37.005M - Realigned funds from ADCP for OFP requirements definition.
ADCP $23.396M - Realigned funds to OFP Development to accomodate OFP requirements definition.
F-15 Block Upgrade Program $7.000M - FY02 Congressional Add to support F-15 Block Upgrade.


Funding (FY03):


$12.690M - Funding increase of $13.00M for ALR-56C Processor Upgrade and continued OFP Development efforts. Funding decrease of $.199M for Nonpay 
Purchases Inflation.  Funding decrease of $.111M for A&AS.
$4.700M - Funding for DMS (Parts Obs) is moving to MSD at WR-ALC.  Funding has been realigned to cover needed OFP Development and Flight Test Efforts.
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(U) D. Other Program Funding Summary ($ in Thousands)
FY 2001 

Actual
FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

(U) AF RDT&E
(U) Other APPN
(U) Aircraft Procurement (3010F), 

Line Item 5, F-15E 
(PE27134F) [BP 10]

356,200 356,200

(U) Aircraft Procurement (3010F), 
Line Item 27, F-15A-E  (PEs 
27130F and 27134F)  [BP 11]

305,221 241,126 231,237 249,585 176,158 177,995 98,319 Continuing TBD

(U) Aircraft Procurement (3010F), 
Line Item 27, F-15  
(PE27442F) [IDECM]

22,350 22,776 Continuing TBD

(U) Aircraft Procurement (3010F) 
F-15E (PE84731F) General 
Skills Training [BP11]

1,263 1,263

(U) Aircraft Procurement (3010F) 
F-15 (PE27434F) Link 16 
Support and Sustainment 
[BP11]

5,742

(U) Aircraft Procurement (3010F) 
F-15E (PE89731F) Training 
Support to Units [BP11]

511 2,169 1,321 Continuing TBD

(U) Aircraft Procurement (3010F), 
Line Item 66, F-15A-E [BP 
13]

6,831 7,263 7,512 7,709 7,862 8,196 8,346 Continuing TBD
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(U) E. Acquisition Strategy
Program is a continuation of effort which includes the development of all F-15 models.  Funds are executed organically in support of equipment improvement, study, 
analysis, and test.

(U) F. Schedule Profile
FY 2001 FY 2002 FY 2003

1 2 3 4 1 2 3 4 1 2 3 4
(U) Smart Weapons DT&E start *
(U) Smart Weapons DT&E complete X
(U) OFP Suite 4 complete X
(U) OFP Suite 5 Phase I complete X
(U) OFP Suite 5 Phase II start X
(U) ADCP Force Development Evaluation Start X
(U) ADCP Force Development Evaluation Complete X
(U) Air Data Processor EMD complete *
(U) JHMCS OT&E complete *
(U) ECCM EMD complete X
(U) Initiate BOL Dispenser integration *
(U) BOL EMD Complete X
(U) ALR-56C Processor Upgrade EMD Start X
(U) F-15 Block Upgrade Program Start X

* - Completed Activity
X - Planned Start/Completion Date
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 2001 FY 2002 FY 2003

(U) OFP 21,436 37,005 36,590
(U) Flight Test 17,772 19,924 16,764
(U) ALR-56C Processor Upgrade 0 0 7,000
(U) Advance Display Core Processor (ADCP) 16,382 23,396 21,372
(U) Smart Weapons 17,347 12,060 0
(U) DMS (Parts Obsolescence) 6,000 6,297 0
(U) Combat ID 1,780 0 0
(U) Joint Helmet Mounted Cueing System 3,122 500 0
(U) ECCM 174 1,194 0
(U) BOL Dispenser 7,250 0 0
(U) F-15 Block Upgrade Program 0 7,000 0
(U) Total 91,263 107,376 81,726

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2001

Budget
FY 2001

Budget
FY 2002

Budget
FY 2003

Budget to 
Complete

Total 
Program

Product Development Organizations
P&W (-229 Eng) CPAF Sep 94 6,520 6,520 6,520 0 0 0 0 6,520
GE (-129 Eng) CPAF Feb 95 7,130 7,130 7,130 0 0 0 0 7,130
Boeing (GFE/GFP) FFP Dec 93 1,975 1,975 1,975 0 0 0 0 1,975
OFP Suite 4/5/6/7 
Development

CPAF May 98 339,808 339,808 148,297 21,436 37,005 36,590 Continuing TBD

Boeing APG63
(Feasibility Study)

CPFF Feb 94 778 778 778 0 0 0 0 778
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(U) Performing Organizations Continued:
Product Development Organizations
(Risk Reduction) CPFF Feb 94 9,892 9,892 9,892 0 0 0 0 9,892
(EMD) CPAF Sep 94 223,033 223,033 223,033 0 0 0 0 223,033
Boeing (JHMCS A-D) CPAF 11,358 11,358 9,483 3,122 500 0 0 13,105
PACS Upgrade CPAF May 95 28,343 28,343 28,343 0 0 0 0 28,343
Wright Lab (DMS) MIPR/PRs Sep 94 81,348 81,348 29,006 6,000 6,297 0 0 41,303
Smart Weapons Integration CPAF Feb 99 51,607 51,607 3,507 17,347 12,060 0 0 32,914
ADP(E) CPAF Jan 99 4,356 4,356 2,846 0 0 0 0 2,846
ADCP(E) CPAF Jan 00 108,522 108,522 0 16,382 23,396 21,372 0 61,150
NGA (ALQ-135 Band 1.5) FFP May 97 39,384 39,384 35,440 0 0 0 0 35,440
Link-16 Data Link CPAF Apr 98 19,400 19,400 19,400 0 0 0 0 19,400
Combat ID CPAF May 98 14,109 14,109 1,790 1,780 0 0 0 3,570
TISS Replacement CPFF Aug 97 4,896 4,896 3,560 0 0 0 0 3,560
Boeing/Raytheon ECCM CPAF Jan 00 15,000 15,000 0 174 1,194 0 0 1,368
BOL Dispenser CPFF Jun 01 7,118 7,118 0 7,250 0 0 0 7,250
ALR-56C CPAF Jan 03 0 0 0 0 0 7,000 Continuing TBD
F-15 Block Upgrade Program CPAF May 02 0 0 0 0 7,000 0 0 7,000
Support and Management Organizations
(Msn Spt) Misc. 16,708 0 0 0 0 16,708
Test and Evaluation Organizations
Boeing (Flt Test) FFP Oct 96 123,434 123,434 51,815 9,465 11,924 9,764 Continuing TBD
Edwards PO Oct 96 91,048 91,048 41,562 8,015 7,000 6,000 Continuing TBD
Eglin (Flt Test) PO Oct 96 21,667 21,667 12,210 292 1,000 1,000 Continuing TBD
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Subtotals
Total Prior
to FY 2001

Budget
FY 2001

Budget
FY 2002

Budget
FY 2003

Budget to 
Complete

Total 
Program

Subtotal Product Development 531,000 73,491 87,452 64,962 TBD TBD
Subtotal Support and Management 16,708 0 0 0 0 16,708
Subtotal Test and Evaluation 105,587 17,772 19,924 16,764 TBD TBD
Total Project 653,295 91,263 107,376 81,726 TBD TBD


